
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1239 Days

01/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 59.73

740 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,165,019.27

$38,446,332.61

$21,748,993.60

49.61%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,165,019.27 $38,446,332.61 $21,748,993.60 49.61% $357,800.94

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $17,132,820.23 $16,846,579.49 $286,240.74

Non-Participating $4,283,205.44 $4,211,645.24 $71,560.20

Total Earnings $21,416,025.67 $21,058,224.73 $357,800.94

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $21,416,025.67 $21,058,224.73 $357,800.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,416,025.67 $21,058,224.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $357,800.94

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0010 318-3000     AGGR SURF CRS TN  2,100.000 6,060.550

 15.500 525.620

 

 

6,586.170 $8,147.11 $102,085.64

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 90.040

TL & H LIME 54.570 .000

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

90.040 $.00 $4,913.48

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 1,532.980

 75.560 .000

 

 

1,532.980 $.00 $115,831.97

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  127,501.000 52,150.160

TL & H LIME 55.320 -28.980

 

 

52,121.180 $-1,603.17 $2,883,343.68

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 4,989.830

L & H LIME 55.800 -1,285.320

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

3,704.510 $-71,720.86 $206,711.66

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 21,271.086

 4.200 .000

 

 

21,271.086 $.00 $89,338.56

Category Amount: $-65,176.92 $3,402,224.99

Category Number: 0020 ROADWAY

0065 150-1000     TRAFFIC CONTROL - LS  1.000 .704

 702500.000 .034

STP00-2984-00(001)

 

.738 $23,885.00 $518,445.00

0070 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 105000.000 .000

 

 

.650 $.00 $68,250.00



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  92,874.000 37,713.686

 17.000 1,041.948

 

 

38,755.634 $17,713.12 $658,845.78

0090 441-0740     CONCRETE MEDIAN, 4 IN SY  28,636.000 10,203.902

 17.500 66.667

 

 

10,270.569 $1,166.67 $179,734.96

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  75,003.000 27,808.800

 10.000 820.000

 

 

28,628.800 $8,200.00 $286,288.00

Category Amount: $50,964.79 $1,711,563.74

Category Number: 0030 EARTHWORK

0180 205-0001     UNCLASS EXCAV CY  945,541.000 693,908.704

 2.000 18,168.000

 

 

712,076.704 $36,336.00 $1,424,153.41

0185 206-0002     BORROW EXCAV, INCL MATL CY  461,936.000 39,128.000

 1.650 25,377.000

 

 

64,505.000 $41,872.05 $106,433.25

Category Amount: $78,208.05 $1,530,586.66

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,140.827

 36.500 179.059

 

 

1,319.886 $6,535.65 $48,175.84

Category Amount: $6,535.65 $48,175.84

Category Number: 0050 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  23,608.000 11,986.080

 28.250 1,404.700

 

 

13,390.780 $39,682.78 $378,289.54



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 5,478.850

 33.500 52.000

 

 

5,530.850 $1,742.00 $185,283.48

0290 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,413.000 1,135.330

 45.750 361.700

 

 

1,497.030 $16,547.78 $68,489.12

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,553.000 574.400

 79.750 1,126.700

 

 

1,701.100 $89,854.33 $135,662.73

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53

0385 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  1,501.000 .000

 28.750 104.000

 

 

104.000 $2,990.00 $2,990.00

0390 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  145.000 .000

 56.000 161.000

 

 

161.000 $9,016.00 $9,016.00

0405 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  2.000 .000

 397.000 2.000

 

 

2.000 $794.00 $794.00

0410 550-4142     FLARED END SECTION 42 IN, SIDE DRAIN EA  3.000 1.000

 1380.000 2.000

 

 

3.000 $2,760.00 $4,140.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0435 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 .000

 1440.000 1.000

 

 

1.000 $1,440.00 $1,440.00

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 2,602.944

 36.500 531.111

 

 

3,134.055 $19,385.55 $114,393.01

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 4,254.677

 3.750 1,110.044

 

 

5,364.721 $4,162.67 $20,117.70

0480 668-1100     CATCH BASIN, GP 1 EA  490.000 188.250

 1970.000 22.000

 

 

210.250 $43,340.00 $414,192.50

0500 668-2100     DROP INLET, GP 1 EA  58.000 21.000

 1510.000 2.500

 

 

23.500 $3,775.00 $35,485.00

Category Amount: $235,490.11 $1,442,436.24

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 73.232

 107.000 3.281

 

 

76.513 $351.07 $8,186.89



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0535 163-0240     MULCH TN  1,230.000 1,812.211

 213.000 47.206

 

 

1,859.417 $10,054.88 $396,055.82

0540 163-0300     CONSTRUCTION EXIT EA  33.000 12.750

 1200.000 .750

 

 

13.500 $900.00 $16,200.00

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  565.000 95.250

/SAND BAGS 229.000 6.750

 

 

102.000 $1,545.75 $23,358.00

0590 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  548.000 133.500

 121.000 18.000

 

 

151.500 $2,178.00 $18,331.50

0595 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  66,850.000 15,743.000

 0.500 936.000

 

 

16,679.000 $468.00 $8,339.50

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 20,737.000

 0.500 323.000

 

 

21,060.000 $161.50 $10,530.00

0610 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,650.000 805.000

 0.500 428.000

 

 

1,233.000 $214.00 $616.50

0650 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  33.000 18.000

 491.000 1.000

 

 

19.000 $491.00 $9,329.00

0655 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  548.000 229.000

 45.500 1.000

 

 

230.000 $45.50 $10,465.00



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0665 167-1500     WATER QUALITY INSPECTIONS MO  42.000 17.000

 648.000 1.000

 

 

18.000 $648.00 $11,664.00

0670 171-0010     TEMPORARY SILT FENCE, TYPE A LF  133,700.000 70,427.750

 1.550 730.500

 

 

71,158.250 $1,132.28 $110,295.29

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 62,332.770

 2.550 2,216.250

 

 

64,549.020 $5,651.44 $164,600.00

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 11,601.000

 1.600 1,054.000

 

 

12,655.000 $1,686.40 $20,248.00

0690 700-6910     PERMANENT GRASSING AC  120.000 47.332

 799.000 .201

 

 

47.533 $160.60 $37,978.87

0695 700-7000     AGRICULTURAL LIME TN  540.000 15.040

 32.000 .100

 

 

15.140 $3.20 $484.48

0700 700-8000     FERTILIZER MIXED GRADE TN  180.000 26.975

 107.000 .875

 

 

27.850 $93.63 $2,979.95

0710 710-9000     PERMANENT SOIL REINFORCING MAT SY  1,331.000 .000

 3.450 912.222

 

 

912.222 $3,147.17 $3,147.17

Category Amount: $28,932.42 $852,809.97



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96

0730 636-2070     GALV STEEL POSTS, TP 7 LF  3,818.000 1,646.000

 6.400 .000

 

 

1,646.000 $.00 $10,534.40

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,060.000

 0.250 .000

 

 

1,060.000 $.00 $265.00

0825 654-1001     RAISED PVMT MARKERS TP 1 EA  176.000 .000

 3.200 70.000

 

 

70.000 $224.00 $224.00

0830 654-1003     RAISED PVMT MARKERS TP 3 EA  3,015.000 2,268.000

 3.200 96.000

 

 

2,364.000 $307.20 $7,564.80

Category Amount: $531.20 $38,304.16

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 3,011.556

 33.750 46.222

 

 

3,057.778 $1,559.99 $103,200.01

Category Amount: $1,559.99 $103,200.01

Category Number: 0060 EROSION CONTROL

0970 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  10,250.000 7,526.250

RAW CHECK DAM 3.500 231.750

 

 

7,758.000 $811.13 $27,153.00



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0975 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  5,125.000 1,282.000

 0.500 65.000

 

 

1,347.000 $32.50 $673.50

Category Amount: $843.63 $27,826.50

Category Number: 0010 ASPHALT

1000 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  8,970.000 926.000

 20.000 756.000

 

 

1,682.000 $15,120.00 $33,640.00

Category Amount: $15,120.00 $33,640.00

Category Number: 0020 ROADWAY

1075 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  34,001.000 14,966.410

R-MODIFIED BITUM MATL & H LIME 68.590 -19.800

 

 

14,946.610 $-1,358.08 $1,025,187.98

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 4.500

 1620.000 .750

 

 

5.250 $1,215.00 $8,505.00

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0031

09/09/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $-143.08 $1,264,006.73

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,266.500

 3.950 18.000

                                                            

                                                            

2,284.500 $71.10 $9,023.78

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 1,761.750

 56.000 35.250

                                                            

                                                            

1,797.000 $1,974.00 $100,632.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 1,131.000

 17.000 170.000

                                                            

                                                            

1,301.000 $2,890.00 $22,117.00

Category Amount: $4,935.10 $131,772.78

Project Total Amount: $357,800.94 $21,416,025.67


